SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:41AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 302  Const Calendar Day: 945 Date: 10-Apr-2012  Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 11:00 am Break: 00:00 Over Time:  00:00
Federal ID:
Location:
Reviewer:  Granados, Roman Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 54 12 PM 4PM 54 -61
Precipitation None Condition Rainy

Working Day If no, explain:

Diary: Dispute
Work description.

APRIL 10, 2012 Diary .

ABF Crews activities involved in disassembly of the Hauling Systems:
ABF crews started dismantling the hauling systems and taken away the components as follows:

1- The carpenters continued covering the West loop strand by a wooden frame cover in order to protect
the strand in the process of the disassembly of the Secondary Hauling system frames. The wooden frame
has also covered the strands leaving the Deviation Saddles up to some distance as shown in the pictures.
2- The ABF crews removed all the Primary Hauling System Frames located at the West and East
Catwalks, disassembled by pieces and transferred to Pier 7.

3- The ABF crews released the primary hauling system counterweight by the winch at the South side of
Pier W2. Then they removed the bracket and sheave assembly of the counterweight, the winch and the
related cables.

4- The ABF crews removed all the hydraulic jacks of the Secondary Hauling System and transferred them
to pier 7.

5- All the lights were removed from the West loop.

6- Hauling rope of the Secondary Hauling System was released from all the sheaves.

7- All the bracket and sheaves assembly of the Primary Hauling System located either on the Catwalk or
at the East end (Start of hauling PWS) of the deck was removed. The ABF crews started transferring
them to pier 7.

8- Transfer of the material to pier 7 is done by the help of Favco crane and barges.

9- The Primary hauling system control room located on the East OBG cross beam was removed.

10- The Primary Hauling system winch located at the East end of W-line was removed and transferred.
11- All the rollers and related attachments of the steel frame located on the North East saddle were
removed and transferred.

12- Four Compacting Machine were transferred on the deck at the tower position.

ABF Crews involved in the disassembly of the Hauling systems:

-Jerry Kubala (Foreman)
-Rigoverto Garcia

-Ryan Nash

-Jonathan Canites

-Jim Benninghove (Foreman)
-Ryan Evanchick
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Job Name: 04-0120F4  Inspector Name Iranmanesh, Abbas Diary #: 302

Date: 10-Apr-2012

Tuesday

-Mike Draper

-Mike Portillo

-Ronny Chamberlain
-Tony Miranda

-Dario Loza

-Matthew Holt (Foreman)
-Jonathon Biskner

- Carlos Alvarado
-Mathew Cochran

-Lonny Candelaria

- Anthony Costa (Foreman)
- Jacob Meche

-Gary Anderson

- Kevin Ratcliff

- Kevin Karber (Foreman)
- Daniel Hughes

- Lance Carlson

-Luis Plancarte

- Anthony Smaler

-Daniel Martinez

-Aaron Kent (Foreman)
Carpenters & laborers
-Jose Avila

- Luis Diaz

- Jesus Ruiz

- Jose Avalos

- Guillermo Limon

- Victor Hernandez
Others:

-Scott Ross (Crane Op.)

- Bill Alger (Crane OP.)

- Kevin Alger (Crane Op.)
- Vernon Hubbard (Crane Op.)
- Ron Knart (Electrician)
-Earl Clayborn

- Jose Torres

-Scott Smith (Superintendent)

Equipments:

- Crane TEREX RT160

- Crane Manitowoc (At Pier W2)
-Crane Gove RT160

-Crane Grove 890E

04-0120F4 Bid Item: 067 C-PWS-096.067
AMERICAN BRIDGE/FLUOR, A JV

Install & Adjust PWS 96-100

04-0120F4 Bid Item: 067 C-PWS-101.067
AMERICAN BRIDGE/FLUOR, A JV

Install & Adjust PWS 101-105
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Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas

Diary #: 302

Date: 10-Apr-2012

Tuesday

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-106.067

Install & Adjust PWS 106-110

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-111.067

Install & Adjust PWS 111-115

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-125.067

Install & Adjust PWS 125-130

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-131.067

Install & Adjust PWS 131-135

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-136.067

Install & Adjust PWS 136-137

04-0120F4 Bid Item: 140
AMERICAN BRIDGE/FLUOR, A JV

0-DMS-000.140

MOBILIZATION

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP DARIO LOZA 4.00 0.00 0.00 4.00 []
Ironworker FOR KEVIN KARBER 4.00 0.00 0.00 4.00 []
Ironworker JNM KEVIN RATCLIFF 4.00 0.00 0.00 4.00 []
Ironworker APP JACOB MECHE 4.00 0.00 0.00 4.00 []
Ironworker FOR ANTHONY COSTA 4.00 0.00 0.00 4.00 []
Ironworker APP LONNY CANDELARIA 4.00 0.00 0.00 4.00 []
Ironworker JNM MATTHEW COCHRAN 4.00 0.00 0.00 4.00 []
Ironworker JNM CARLOS ALVERADO 4.00 0.00 0.00 4.00 []
Ironworker FOR JERRY KUBALA 4.00 0.00 0.00 4.00 []
Ironworker FOR MATTHEW HOLT 4.00 0.00 0.00 4.00 []
Ironworker APP LUIS PLANCARTE 4.00 0.00 0.00 4.00 []
Ironworker APP Tony Miranda 4.00 0.00 0.00 4.00 []
Ironworker JINM RONNY Chamberlain 4.00 0.00 0.00 4.00 []
Ironworker JNM MICHAEL DRAPER 4.00 0.00 0.00 4.00 []
Ironworker APP RYAN EVANCHIK 4.00 0.00 0.00 4.00 []
Ironworker FOR JAMES BENNINGHOVE 4.00 0.00 0.00 4.00 []
Ironworker APP JONATHAN CANITES 4.00 0.00 0.00 4.00 []
Ironworker APP RYAN NASH 4.00 0.00 0.00 4.00 []
Ironworker JNM RIGOVERTO GARCIA 4.00 0.00 0.00 4.00 []
Ironworker APP JONATHON BISKNER 4.00 0.00 0.00 4.00 []
Ironworker FOR EARL CLAYBORN 4.00 0.00 0.00 4.00 []
Ironworker JNM MICHAEL PORTILLO 4.00 0.00 0.00 4.00 []
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Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 302 Date: 10-Apr-2012  Tuesday
Semi-Skilled Laborer APP VICTOR HERNANDEZ 8.00 0.00 0.00 8.00 D
Semi-Skilled Laborer FOR GUILLERMO LIMON 8.00 0.00 0.00 8.00 D
Semi-Skilled Laborer JNM JOSE AVALOS 8.00 0.00 0.00 8.00 |:|
Semi-Skilled Laborer APP JESUS RUIZ 8.00 0.00 0.00 8.00 D
Semi-Skilled Laborer JNM LUIS DIAZ 8.00 0.00 0.00 8.00 D
Semi-Skilled Laborer FOR JOSE AVILA 8.00 0.00 0.00 8.00 D
Ironworker APP PABLO RAMIREZ 4.00 0.00 0.00 4.00 D
Ironworker JNM DANIEL HUGHES 4.00 0.00 0.00 4.00 D
Ironworker APP JOSE TORRES 4.00 0.00 0.00 4.00 D
Ironworker JNM LANCE CARLSON 4.00 0.00 0.00 4.00 D
Electrician GEN RON KNART 8.00 0.00 0.00 8.00 D
Operator OTH KEVIN ALGER 4.00 0.00 0.00 4.00 D
Operator OTH WILLIAM ALGER 4.00 0.00 0.00 4.00 D
Operator APP SCOTT ROSS 4.00 0.00 0.00 4.00 D
Ironworker FOR AARON KENT 4.00 0.00 0.00 4.00 D
Ironworker JNM DANIEL MARTINEZ 4.00 0.00 0.00 4.00 D
Ironworker APP ANTHONY SMALER 4.00 0.00 0.00 4.00 D

OTH VERNON HUBBARD 4.00 0.00 0.00 4.00 D
Ironworker FOR GARY ANDERSON 4.00 0.00 0.00 4.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
*E0410406 No
300 000 000 000 ]
002363 Equipment, Crane, 20 Ton No
300 000 000 0.0 []
002321 Equipment, Crane, 90 Ton Rough Terrain No
1.00 000 000 0.00 []
Attachment
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